Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-3672
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Catalog Item Setup	USN-1	As an employee, I can submit a standard laptop request through a ServiceNow Catalog Item with the required employee, department, laptop model, RAM, and business justification details.	3	High		29-09-2026	30-09-2026
Sprint-1	Catalog Item Setup	USN-2	As an IT administrator, I can configure laptop model and RAM choices so that employees request only standard laptop options.	2	High		29-09-2026	30-09-2026
Sprint-2	Approval Automation	USN-3	As an approver, I can receive and approve or reject a standard laptop request through Flow Designer.	3	High		01-10-2026	02-10-2026
Sprint-2	Procurement Automation	USN-4	As an IT procurement team member, I can receive an automatically created Catalog Task when a laptop request is approved.	3	High		01-10-2026	02-10-2026
Sprint-2	Notifications & Closure	USN-5	As a requester, I receive notification of approval or rejection, and the request status is updated through procurement completion.	2	Medium		01-10-2026	02-10-2026