Communication

Date	29 September 2026
Team ID	SWTID-2026-3672
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. The team uses a simple communication plan to coordinate development, testing, documentation, and the final ServiceNow demonstration.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Team Chat	All Team Members	Share tasks, progress, and blockers.
2	Progress Update	Weekly	Team Meeting	All Team Members	Review completed work and next activities.
3	Issue / Bug Discussion	As Needed	Team Chat / Call	Relevant Members	Resolve Flow Designer, catalog, or testing issues.
4	Stakeholder Review	Bi-Weekly	Meeting / Demo	Team + Guide	Review project progress and receive feedback.
5	Final Demo Rehearsal	Once	In-person / Online Meeting	All Team Members	Practice complete demonstration and Q&A.;
6	Documentation Review	Before Submission	Shared Document / Meeting	Documentation Lead + Team	Verify project PDFs and required evidence.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different availability during development	Use a shared task list and communicate important blockers in the team chat.
2	Flow Designer or approval configuration issue	Reproduce the issue in the PDI, review execution details, and correct the relevant configuration.
3	Live demo dependency on PDI session	Prepare a backup test request and screenshots/evidence for critical steps.